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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending January 30", 2004 P s
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 45% Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 38% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — June 6, 2006  http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Total to | Project Percent
Week Date Total Complete
FOUNDATIONS
Footing Boxes Set 1 16 28 57%
Piles Driven 0 74 160 46%
SUBSTRUCTURE
Pier Columns 0 4 28 14%
Pier Access Casing 1 4 20 20%
PRECAST YARD
Panels Cast 8 205 876 23%
Segments Cast 4 92 452 20%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Install pier table falsework soffit and girders. Reinforcement is being assembled of site
Pier 15E — Install pier table falsework, and soffit
Pier 14E — Flood cell & remove cofferdam
Pier 13E — Strip access casing forms
Pier 12E — Pour pier concrete — 2™ lift
Pier 11E — Continue to place 2" lift pier reinforcement
Pier 10E — Set pier form — 1 lift
Pier 09E — Pour the 2™ lift of concrete inside the piles
Pier O8E — Pour infill concrete in the footing box
Pier 07E — Continue pile head connection welding
Pier 06E — Continue to cut slots for pile head connections
Pier O5E — Continue to seal annular spaces and dewater footing box
Pier 04E — Continue to splice and drive west side piles
Pier 03E — Continue to splice and drive west side piles
Pier 16W — Splice and drive east side piles
Pier 15W — Place locking fill and dewater cofferdam

PRECAST YARD (Stockton)
= 8 panels are scheduled to be cast.

= 4 segments are scheduled to be cast.



PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez

Time Elapsed — 57% Est. Date of Completion — May 26", 2004
Structure Work Completed — 51% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  W2E: No structure work performed.
=  W2W: Completed installation of cooling system. Continued work on the formwork.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  W2E: Form bottom cap.
= W2W: Pour and cure concrete.

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 59% Est. Date of Completion — June 23", 2004
Completed — 42% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% Completed
SUBSTATION

=  Strip Wall Forms, Concrete Pour #3

=  Finish Setting Wall Forms, Concrete Pour #4

=  Finish Placing Wall Rebar, Concrete Pour #4

=  Double Up Wall Forms, Concrete Pour #4

=  Place Concrete, Concrete Pour #4 and High Roof Slab

=  Begin Cure, Concrete Pour #4 and High Roof Slab
UTILITY RELOCATION

=  Finish Installing 150 MM Comp. Air Pipe

=  Finish Installing 100 MM Water Pipe

=  Finish Installing 150 MM Water Pipe

=  Test 6” Backflow Preventer

=  Test New Service

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Finish Cure, Concrete Pour #4
= Strip Wall Forms, Concrete Pour #4

UTILITY RELOCATIONS
= Complete Comp. Air Pipe
= Provide Water Supply to Existing Substation -100 MM Water Pipe
= Abandon Existing Water Main

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 100%  Est. Date of Completion — March 6™, 2004
Complete — 80%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Relocated 12” PVC main waterline to avoid conflict with the South footing.
=  Reconstruct sanitary sewer manhole.
=  Capped and abandoned cast iron waterline at South footing.
=  Restore existing support galvanized channel of the tie back system at CMU wall.
=  Concrete Canopy’s work delayed due to utility conflicts at South footing.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Conduits from Lift station to Canopy.
=  Remove cutback and pave electrical trenches.
= Structure backfill at Canopy’s south footing.
=  Form footings for concrete canopy.
= Place footing rebar for both footings at Canopy.

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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